
Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

4462X          

0002 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 05.18.2016

Contract Location:

 

Contractor:

IOWA EROSION CONTROL, INC.

1106 3RD ST

PO BOX Q

 

Date Awarded: 12.04.2015

12.15.2015

04.18.2016

Date Let:

N. CHANNEL PLATTE RIVER, KEARNEY

11.19.2015

Estimate Type: PROG

Phone:

(319)647-3561

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

VICTOR  IA  52347-0916

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.19.2016

Date Project Completion:

Counties

BUFFALO

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42462  000 STR-44-2(1009) 044 49.83  BR ELEC

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

4462X          

0002 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 05.18.2016

$379,811.79

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $158,253.66 $70,729.40 $87,524.26
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $158,253.66 $70,729.40 $87,524.26
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $158,253.66 $70,729.40 $87,524.26

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$158,253.66 $70,729.40 $87,524.26

$.00 $.00 $.00

42%

% Time Comp

% Dollar Comp

28%

$379,811.79

05.16.2016 05.16.2016

05.16.2016

Washington, Kent

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

05.17.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.17.2016   



Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

4462X          

0002 Pay Period End Date: 05.14.2016
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Nebraska Department of Roads Date: 05.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 222+84.87LT. 1 - 70'-0" & 2- 17'-0"  S

0030.60      15,000.00 1.000 15,000.00

1.000 15,000.00

0.810 12,150.00

0.810 12,150.00

0001

LS  MOBILIZATION
0001 

6005.33      100.00 83.200 8,320.00

83.200 8,320.00

0.000 0.00

0.000 0.00

0002

LF  PREFORMED EXPANSION JOINT, TYPE B
0002 

6010.26      1,511.17 24.100 36,419.20

24.100 36,419.20

0.000 0.00

0.000 0.00

0003

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0003 

6020.00      2.46 3,445.000 8,474.70

3,445.000 8,474.70

0.000 0.00

0.000 0.00

0004

LB  REINFORCING STEEL FOR BRIDGE
0004 

6030.00      36,164.01 1.000 36,164.01

1.000 36,164.01

0.450 16,273.80

0.400 14,465.60

0005

EACHPREPARATION OF BRIDGE AT STATION

222+84.87 LT.

0005 

6430.49      8,000.00 1.000 8,000.00

1.000 8,000.00

0.000 0.00

0.000 0.00

0006

LS  PAINTING STRUCTURE (ZONE COAT) AT

STA. 222+84.87 LT.

0006 

6430.50      500.00 12.000 6,000.00

12.000 6,000.00

0.000 0.00

0.000 0.00

0007

EACHPAINTING BEARINGS
0007 

6617.25      288.05 10.000 2,880.50

10.000 2,880.50

46.392 13,363.22

46.392 13,363.22

0008

SF  CONCRETE REPAIR
0008 

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

4462X          

0002 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   2 of 5

Nebraska Department of Roads Date: 05.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6801.28      25.00 15.000 375.00

15.000 375.00

0.000 0.00

0.000 0.00

0009

LF  CRACK EPOXY INJECTION
0009 

Contracted 121,633.41

Current 121,633.41

In place 41,787.02

This Estimate 39,978.82

GROUP 6 BRIDGE AT STA. 222+84.87LT. 1 - 70'-0" & 2- 17'-0"  S

GROUP 6A BRIDGE AT STA. 222+84.87RT. 1 - 70'-0" & 2 -17'-0"  

0030.60      15,000.00 1.000 15,000.00

1.000 15,000.00

0.820 12,300.00

0.820 12,300.00

0010

LS  MOBILIZATION
0010 

6005.33      100.00 83.200 8,320.00

83.200 8,320.00

0.000 0.00

0.000 0.00

0011

LF  PREFORMED EXPANSION JOINT, TYPE B
0011 

6010.26      1,511.17 24.100 36,419.20

24.100 36,419.20

0.000 0.00

0.000 0.00

0012

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0012 

6020.00      2.46 3,445.000 8,474.70

3,445.000 8,474.70

0.000 0.00

0.000 0.00

0013

LB  REINFORCING STEEL FOR BRIDGE
0013 

6030.00      36,164.01 1.000 36,164.01

1.000 36,164.01

0.450 16,273.80

0.350 12,657.40

0014

EACHPREPARATION OF BRIDGE AT STATION

222+84.87 RT.

0014 

6430.49      8,000.00 1.000 8,000.00

1.000 8,000.00

0.000 0.00

0.000 0.00

0015

LS  PAINTING STRUCTURE (ZONE COAT) AT

STA. 222+84.87 RT.

0015 



Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6430.50      500.00 12.000 6,000.00

12.000 6,000.00

0.000 0.00

0.000 0.00

0016

EACHPAINTING BEARINGS
0016 

6617.25      288.16 18.000 5,186.88

18.000 5,186.88

39.507 11,384.34

39.507 11,384.34

0017

SF  CONCRETE REPAIR
0017 

6801.28      25.00 8.000 200.00

8.000 200.00

60.000 1,500.00

60.000 1,500.00

0018

LF  CRACK EPOXY INJECTION
0018 

Contracted 123,764.79

Current 123,764.79

In place 41,458.14

This Estimate 37,841.74

GROUP 6A BRIDGE AT STA. 222+84.87RT. 1 - 70'-0" & 2 -17'-0"  

GROUP 8B ELECTRICAL

0030.80      10,610.00 1.000 10,610.00

1.000 10,610.00

0.000 0.00

0.000 0.00

0019

LS  MOBILIZATION
0019 

A001.08      385.00 1.000 385.00

1.000 385.00

0.000 0.00

0.000 0.00

0020

EACHRELOCATE PULL BOX

TYPE PB-1

0020 

A069.11      27.50 114.000 3,135.00

114.000 3,135.00

0.000 0.00

0.000 0.00

0021

LF  2-INCH CONDUIT ON STRUCTURE
0021 

A077.13      5.50 142.000 781.00

142.000 781.00

0.000 0.00

0.000 0.00

0022

LF  3/C #14 AWG TRAFFIC SIGNAL CABLE
0022 

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.50      2.20 142.000 312.40

142.000 312.40

0.000 0.00

0.000 0.00

0023

LF  GROUNDING CONDUCTOR
0023 

Contracted 15,223.40

Current 15,223.40

In place 0.00

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 13,805.000 6,902.50

13,805.000 6,902.50

3,224.000 1,612.00

1,736.000 868.00

0024

BDAYBARRICADE, TYPE II
0024 

0001.10      2.00 389.000 778.00

389.000 778.00

130.000 260.00

70.000 140.00

0025

BDAYBARRICADE, TYPE III
0025 

0001.90      7.15 2,198.000 15,715.70

2,198.000 15,715.70

1,722.000 12,312.30

938.000 6,706.70

0026

EACHSIGN DAY
0026 

0001.99      3.00 389.000 1,167.00

389.000 1,167.00

83.000 249.00

47.000 141.00

0027

EACHCONTRACTOR FURNISHED SIGN DAY
0027 

0002.28      0.55 14,000.000 7,700.00

14,000.000 7,700.00

0.000 0.00

0.000 0.00

0028

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0028 

0002.30      1.00 1,300.000 1,300.00

1,300.000 1,300.00

1,038.000 1,038.00

0.000 0.00

0029

LF  PAVEMENT MARKING REMOVAL
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.60 14,000.000 8,400.00

14,000.000 8,400.00

5,182.000 3,109.20

0.000 0.00

0030

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0030 

0002.47      0.10 14,000.000 1,400.00

14,000.000 1,400.00

4,940.000 494.00

0.000 0.00

0031

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0031 

0002.97      35.00 222.000 7,770.00

222.000 7,770.00

52.000 1,820.00

28.000 980.00

0032

DAY FLASHING ARROW PANEL
0032 

0003.50      36.00 950.000 34,200.00

950.000 34,200.00

950.000 34,200.00

0.000 0.00

0033

LF  CONCRETE PROTECTION BARRIER
0033 

0003.56      3.50 950.000 3,325.00

950.000 3,325.00

0.000 0.00

0.000 0.00

0034

LF  RELOCATE CONCRETE PROTECTION BARRIER
0034 

0003.57      250.00 2.000 500.00

2.000 500.00

0.000 0.00

0.000 0.00

0035

EACHRELOCATE INERTIAL BARRIER SYSTEM
0035 

0003.58      2,000.00 2.000 4,000.00

2.000 4,000.00

2.000 4,000.00

0.000 0.00

0036

EACHINERTIAL BARRIER SYSTEM
0036 

0003.64      10.00 10.000 100.00

10.000 100.00

0.000 0.00

0.000 0.00

0037

EACHREPLACEMENT MODULE
0037 

0005.10      62.00 111.000 6,882.00

111.000 6,882.00

26.000 1,612.00

14.000 868.00

0038

DAY TRAFFIC CONTROL MANAGEMENT
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      14,050.00 1.000 14,050.00

1.000 14,050.00

0.840 11,802.00

0.000 0.00

0039

LS  MOBILIZATION
0039 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.500 2,500.00

0.000 0.00

0040

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0040 

Contracted 119,190.20

Current 119,190.20

In place 75,008.50

This Estimate 9,703.70

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 379,811.79

Current 379,811.79

In place 158,253.66

This Estimate 87,524.26




